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DTL 1 Commissioning progress:

The RFQ is under vacuum again. We will start processing tomorrow and if things are working
out, beam operation will resume over the weekend. 81 % of the DTL 1 commissioning plan was
successfully finished and ASD submitted a letter today to the project office declaring this task
complete.

Overview:

Tank 2 drift tubes that were repaired with a cosmetic weld and tested at LANL proved to be leak
tide. Nevertheless, shrinkage of the drift tube body was recognized as a result of the e-beam
welding. A mitigation plan is in place and being tested right now. An attempt will be made to
mechanically stretch the tube. If unsuccessful, copper plating and final machining has been
proposed. We will need some time to sort this out. The DTL 2 delivery will slip accordingly. An
update on the schedule in the table below will therefore not be given and details will be
presented next week in the semi annual DOE review.

ORNL activities
The first three DT’s have been installed in DTL-4. The remaining 18 PMQ and empty DT’s will
be installed next week.

The DTL-5 tank has been assembled on the support stand. Preparations are being made for leak
testing which will begin next week. Delivery of DTL 5 drift tubes should begin this week and
finish next week.



DTL-5 Tank on Support Stand



